
South Park Community Church

Capital Campaign Projected Project Timeline (approved Feb-2019)

3/19/2019

Quarter 

Ending 

Mo & Yr

Projected 

Total Cash 

Contributed*

Project 

Costs*

Projected 

Remaining 

Cash in Hand*

Suggested/Possible Projects for this Quarter                                                                 

^ (subject to scheduling changes/adjustments as needs dictate)

Sep-18 $81,650 $11,000 $70,650 Presbytery Loan (5k), Church Accessible Ramp/Landing (6k)

Dec-18 $115,218 $2,000 $102,218 Church Sound System

Mar-19 $123,423 $5,000 $105,423 Furnace System - re-zone existing & add additional furnace ^

Jun-19 $127,628 $2,000 $107,628 Exterior - remove cinder block storage & add new attic stairs ^

Sep-19 $131,953 $111,953

Dec-19 $144,268 $124,268

Mar-20 $147,473 $127,473

Jun-20 $151,678 $131,678

Sep-20 $156,003 $1,500 $134,503 Transitions - adding interior transition ramps for accessibility ^

Dec-20 $168,318 $22,000 $124,818 Asbestos abatement (17k), Update Electrical System (5k) ^

Mar-21 $171,523 $88,000 $40,023 New Accessible Bathrooms (34.5k), New Kitchen Space (53.5k) ^

Jun-21 $175,528 $15,000 $29,028 Classroom Space - refinishing 2 classrooms, & 2 meeting rooms ^

Sep-21 $179,003 $14,000 $18,503 Fellowship Hall Space - expanding & refinishing effective space ^

Dec-21 $187,618 $10,000 $17,118 Presbytery Loan (10k)^

Mar-22 $189,623 $10,000 $9,123 Presbytery Loan (10k)^

Jun-22 $192,628 $12,128

Sep-22 $195,753 $10,000 $5,253 Presbytery Loan (10k)^

Dec-22 $202,118 $11,618

Mar-23 $203,683 $10,000 $3,183 Presbytery Loan (10k)^

Jun-23 $205,163 $4,663

Sep-23 $205,875 $5,000 $375 Presbytery Loan (5k)^

- We feel incredibly grateful and thankful for your prayers, your 
love, and your support of SPCC and the goal to achieve our 
mission in the community through this campaign!
- If you have made a commitment and are not sure when to 
start your payments, now is an ideal time.
- If you're looking for the easiest way to pay your gift 
(particularly weekly or monthly) you can set up automatic giving 
by going to: www.soparkcc.org/Invest 
- If you are interested in giving, we can still use your help, please 
ask us for a brochure & commitment card.

To better accommodate our contractor's schedule, and to ensure we have Gerrits Kasper as 
our lead carpenter, we've moved the timeline for the bathroom & kitchen renovations to the 
winter of 2021!  This should also give us the advantage of ensuring that we have enough cash 
in hand to be able to complete this and other phases of the project without needing to 
consider any construction loans.

* Assumes pledges are paid as indicated on each commitment card, zero pledge loss, 

zero remaining contingency, and note that all budgeted figures are estimates (not quotes).


